CONTI D: C20894

PCN: 20894- BI D

TIME ALLOW 12/14/201 FI XED COVPLETI ON DAl

CONTRACT DESCRI PTI ON:
R5 SEC 3 & 7 CHAIN STATI ONS

PRQIECT NO NHPP5502- 090

R5 SEC 3 & 7 CHAIN STATI ONS

NAME OF ROAD:

PRQIECT COUNTI ES: OURAY

CHAFFEE
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO. 0005 PROG

COFRS REPORTI NG CATEGORY: 5

TI ME CHARGED: 144.0 DAYS

PERCENT TIME: 125.22

SAGUACHE
OTHERS

PAY PERI OD ENDI NG

Page 1
ESTI MATE RUN 02/ 05/ 2019

12:25: 37

ORI G TI ME ALLOW 12/14/201 FI XED COVPLETI ON DAl

01/ 12/ 2019

DATE TI ME STARTED 08/22/2018
08/ 22/ 2018

5400 M. Meeker Rd. DATE LET 07/ 12/ 2018 DATE WORK BEGAN
Suite A DATE AWARDED 08/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/16/2018 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 08/22/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,546, 502. 40 PARTI Cl PATI NG $  1,255,175.66 $ 67, 073. 98
AWARD PRQIECT AM: $ 1,376,860.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 81.16% TOTAL EARNI NGS 1, 255, 175. 66 67,073.98
FUNDS AVAI LABLE: $ 291, 326. 74 STOCKPI LED MATER! ALS 3,201. 48 3,201.48
GROSS EARNI NGS 1,258, 377. 14 70, 275. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 652. 90 0.00
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 1,237,724.24 70, 275. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,237,724.24 70, 275. 46
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE $ 70, 275. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 00250

202- 00710

202- 00750

202-01030

203- 00010

203- 01597

203- 01622

208- 00002

C20894

20894- BI D
NHPP5502- 090

ROADWAY

| TEM
DESCRI PTI ON
Renoval of Delineator
*Rermoval of Asphalt Mat

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

*Renoval of Power Pole

Lum naire

*Renoval of

Road Cl osure Gate

*Renoval of

*Uncl assi fi ed Excavation (Conplete In Place)

*Pot hol i ng

Sweeping (Wth Pickup Broom

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
3. 000
EACH
16. 00000
494. 000
sy
16. 00000
240. 300
5%
13. 00000
3, 489. 000
SF
6. 00000
5. 000
EACH
503. 00000
5. 000
EACH
66. 00000
2. 000
EACH
665. 00000
1, 185. 000
cy
61. 00000
75. 000
HOUR
344. 00000
10. 000
HOUR
162. 00000
100. 000
LF

5. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

494. 000
0. 000

494. 000

. 300
0. 000
. 300

1,635
0. 000
000

000

1,635

4.000
0. 000
4.000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

1,185
0. 000
000

000

1,185

62. 000
0. 000
62. 000

7.500
0. 000
7.500

45. 000
0. 000
45. 000
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ESTI MATE RUN 02/ 05/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:25: 37

AMOUNT

7,904

3,123

9,810

2,012

264.

72,285

21, 328

1,215

225.

.00

00

90

00

00

00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00035

0070

208- 00046

0075

208- 00103

0080

208- 00105

0085

212- 00006

0090

212-00032

0095

213- 00002

0100

213- 00061

0105

240- 00000

0110 250-00010

C20894

NHPP5502- 090

20894-BID

| TEM
DESCRI PTI ON

*Silt Fence

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinment (Equi pnent)

*Seedi ng (Native)

*Soi | Condi tioning

*Mul chi ng (Weed Free Hay)

*Mil ch Tacki fier

*W1dlife Biologist

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
920. 000
LF
3. 00000
204. 000
LF
8. 00000
5. 000
EACH
460. 00000
0. 000
HOUR
61. 00000
0. 000
HOUR
155. 00000
0. 300
ACRE
6, 123. 00000
0. 300
ACRE
10, 740. 00000
0. 300
ACRE
3, 945. 00000
30. 000
LB
16. 00000
15. 000
HOUR
146. 00000
1. 000
LS

6, 587. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

908. 000
0. 000
908. 000

179. 000
25. 000
204. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

0. 800
0.200
1. 000
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200

1,317

.00

.00

.00

.00

.00

.00

.00

.00

.00

40

12:25:37

AMOUNT

2,724

1,632

2,300

1,606

6, 587

00

00

00

.00

.00

.00

.00

.00

.00

00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20894-BI D ESTI MATE RUN 02/ 05/ 2019
PRQIECT: NHPP5502- 090 ESTI MATE NO 0005 12: 25: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 250-00050 *Moni toring Techni ci an 20. 000 18.500
HOUR 0. 000 0. 00
170. 00000 18. 500 3, 145. 00
0120 250-00120 *Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
374.00000 0. 000 0. 00
0125 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0. 00
226. 00000 0. 000 0. 00
0130 250-00210 *Solid Waste Disposal 0. 000 0. 000
cY 0. 000 0. 00
91. 00000 0. 000 0. 00
0135 304-02000 *Aggregate Base Course (Class 2) 511. 080 511. 080
TON 0. 000 0. 00
52. 00000 511. 080 26,576. 16
0140 304-06000  *Aggregate Base Course (Cl ass 6) 1, 060. 000 1,042. 740
TON 0. 000 0. 00
54. 00000 1,042.740 56, 307. 96
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 997. 000 961. 200
TON 0. 000 0. 00
170. 00000 961. 200 163, 404. 00
0150 409-02015 *Cover Coat Material (Type II) 7, 859. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0150 MATERI AL ALLOWANCE Cover Coat Material (Type II) 0. 000
SY 7,858. 321 3, 201. 48
0. 40740 7,858. 321 3, 201. 48
0155 411-10216 *Emul si fied Asphalt (CRS-2P) 3, 930. 000 0. 000
GAL 0. 000 0. 00
2.82000 0. 000 0. 00
0160 411-10255 *Enul sified Asphalt (Sl ow Setting) 878. 000 0. 000
GAL 0. 000 0. 00

5. 64000 0. 000 0. 00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20894-BI D
PRQIECT NHPP5502- 090 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0165 503-00048 *Drilled Caisson (48 Inch) 32. 000
LF
1, 500. 00000
0170 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 175. 000
LF
60. 00000
0175 606-02003 *End Anchorage (Nonfl ared) 2.000
EACH
3, 776. 00000
0180 607-11525 Fence (Plastic) 300. 000
LF
5. 00000
0185 607-60625 *Road Closure Gate (Install Only) 3. 000
EACH
5, 144. 00000
0190 612-00001  Delineator (Type I) 1. 000
EACH
34. 00000
0195 612-00003 Del i neator (Type II1) 1. 000
EACH
37.00000
0200 613-00206 *2 Inch Electrical Conduit (Bored) 250. 000
LF
54. 00000
0205 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 817. 000
LF
19. 16000
0210 613-04130 *1-1/2 Inch Electrical Conduit (Liquidtight Flexible 50. 000
Met al )
LF
31. 00000
0215 613-07023 *Pul | Box (24"x36"x24") 1. 000
EACH

1, 946. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

32. 000
0. 000
32. 000

175. 000
0. 000
175. 000

2.000
0. 000
2.000

300. 000
0. 000
300. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

248. 000
0. 000
248. 000

5, 604. 000
163. 000
5,767. 000

0. 000
25. 000
25. 000

1. 000
0. 000
1. 000
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3,123

775.

.00

.00

.00

.00

.00

.00

.00

.00

08

.00

12:25:37

AMOUNT

48, 000

10, 500

7,552

1,500

13,392

110, 495

775.

1, 946

00

00

00

00

.00

.00

.00

00

72

00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20894-BI D ESTI MATE RUN 02/ 05/ 2019
PRQIECT: NHPP5502- 090 ESTI MATE NO 0005 12: 25: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 613-07060  *Pull Box (18"x30"x18") Deep 42.000 42.000
EACH 0. 000 0. 00
1, 740. 00000 42.000 73, 080. 00
0225 613-10000 *Wring (Mlas Pass) 1. 000 0. 000
LS 0. 500 6, 820. 00
13, 640. 00000 0. 500 6, 820. 00
0230 613-10000 *Wring (Mnarch Pass East) 1. 000 1.000
LS 0. 000 0. 00
11, 521. 00000 1. 000 11, 521. 00
0235 613-10000 *Wring (Mnarch Pass West) 1. 000 1. 000
LS 0. 000 0. 00
16, 174. 00000 1. 000 16, 174. 00
0240 613-10000 *Wring (CQuray) 1. 000 1. 000
LS 0. 000 0. 00
46, 628. 00000 1. 000 46, 628. 00
0245 613- 10000 *Wring (WIf Creek Pass) 1. 000 0. 000
LS 0. 500 3, 364. 50
6, 729. 00000 0. 500 3,364.50
0250 613-20100  *Light Standard (Install Only) 24.000 23. 000
EACH 1. 000 750. 00
750. 00000 24.000 18, 000. 00
0255 613-20200 *Lumi naire (Install Only) 48. 000 46. 000
EACH 2.000 560. 00
280. 00000 48. 000 13, 440. 00
0260 613-40012  *Light Standard Foundation Speci al 24. 000 24. 000
EACH 0. 000 0. 00
2,633. 00000 24.000 63, 192. 00
0265 613-50150 *Secondary Servi ce Pedestal 3. 000 2.000
EACH 1. 000 5,873.00
5, 873. 00000 3. 000 17, 619. 00
0270 614-00011 Sign Panel (Cass I) 33. 000 33. 000
SF 0. 000 0. 00

56. 00000 33. 000 1, 848. 00



CONTI D

ROADWAY

CAT NO0200

0275 614-10123

0280

614- 32900

0285

614- 86105

0290

625- 00000

0295

626- 00000

0300

626- 01104

0305

627-00013

0310

627-01010

0315

627- 30405

0320

630- 00000

0325 630-00007

C20894

NHPP5502- 090

20894-BID

| TEM
DESCRI PTI ON

*Variabl e Message Sign (Install Only)

*Monot ube Overhead Sign Cantilever (Install

Only)

Tel enetry (Field)

*Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier V)

*Pavenent Marking Paint (Hi gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking

(Word- Synbol ) (Inlaid)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

15, 000. 00000

1. 000

9, 760. 00000

1. 000

3, 229. 00000

1. 000

17, 900. 00000

1.000
LS
239, 504. 08000

1. 000
LS
9, 261. 00000
124. 000
GAL
108. 00000
877.000
SF
17. 00000
109. 000
SF
18. 00000
400. 000
HOUR
28.20000
55. 000
DAY

164. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 950
0. 000
0. 950

0.475
0. 000
0.475

0. 950
0. 000
0. 950

69. 000
0. 000
69. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

302. 250
50. 000
352. 250

42.000
3. 000
45. 000
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15, 000

9, 760

3,229

1, 410

492.

00

00

00

.00

.00

.00

.00

.00

.00

00

12:25:37

AMOUNT

15, 000

9, 760

3,229

17, 005

113, 764

8,797

7,452

9,933

7,380

00

00

00

00

44

95

00

.00

.00

45

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20894-BI D
PRQIECT NHPP5502- 090 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0330 630-00012 *Traffic Control Managenent 149. 000
DAY
800. 00000
0335 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000
EACH
23. 00000
0340 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000
EACH
34. 00000
0345 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
2, 820. 00000
0350 630-80360 *Drum Channel i zi ng Devi ce 37.000
EACH
23. 00000
0355 630-80380 *Traffic Cone 100. 000
EACH
1.13000
0360 700-70010 F/ A M nor Contract Revisions 15, 000. 000
FA
1. 00000
0365 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0370 700-70034 F/ A Groundwat er Handling (Containerization & Anal ysis) 0. 000
FA
1. 00000
0375 700- 70060 F/ A Adjust Utilities 0. 000
FA
1. 00000
0380 700- 70082 F/ A Furnish & Install Electrical Service 8, 600. 620
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

106. 000
18. 000
124. 000

6. 300
0. 000
6. 300

24.300
0. 000
24.300

1.800
0. 000
1.800

33. 300
0. 000
33. 300

50. 400
0. 000
50. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8, 600. 620
0. 000
8, 600. 620
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14, 400

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:25:37

AMOUNT

99, 200

144,

826.

5,076

765.

56

8, 600

00

90

20

00

90

95

.00

.00

.00

.00

62



CONTI D:

C20894

20894-BID
NHPP5502- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 9
ESTI MATE RUN 02/ 05/ 2019
12: 25: 37

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

ROADWAY

CAT NO0200

0385 700-70380

0395 630-80370

0400 630-85010

0405 626-00100

CAT NO0400

0390 620-00020

0410 503-00310

CE

F/ A Erosion Control

*Concrete Barrier

(Temporary) CMO #2

*| npact Attenuator (Tenporary) CMO #2

Mobi | i zation (w o Autopay)

Bid Itens

Sanitary Facility

*Crosshol e Soni c Loggi ng Testing CMO #3

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 000. 000
FA
1. 00000
1, 400. 000
LF
43. 94000
8. 000
EACH
3, 913. 00000
1. 000
LS
4,500. 00000
CAT 0200  CURRENT AMT $
5. 000
EACH
1, 188. 00000
1. 000
EACH
5, 909. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000
0. 000 0.00

1, 260.
0. 000 0. 00
000

000

1, 260. 55, 364. 40

7.200
0. 000

7.200 28,173. 60

1. 000
0. 000 0. 00
1.000 4, 500. 00

1,534,653.40 % 70,275.46 $ 1, 246, 528. 13

5. 000
0. 000

5. 000 5, 940. 00

1. 000
0. 000 0. 00
1.000 5, 909. 00

1,546,502.40$ 70,275.46 $ 1, 258, 377. 13



